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• Completing the Gateway Program provides more 
direct links from the state’s largest ports to the 
distribution centers in the region and to Eastern 
Washington

• Provides direct access to Seattle-Tacoma 
International Airport from the south for both 
passenger and air cargo

• Supports community and economic development

Puget Sound Gateway Program - SR 509 & SR 167 
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SR 509 History

2

SR 509 
Record of 
Decision (ROD 
issued; 
IJR completed

SR 509 
Toll Feasibility 
Study

Puget Sound 
Gateway 
Report

Tier I EIS Record 
of Decision 
(ROD), Begin 
Right of Way 
acquisition

SR 167 Toll 
Feasibility and 
Comprehensive 
Studies

NEPA
Re-evaluation

Tier II
EIS ROD

SR 167 History

Begin 
Corridor 
EIS

Begin 
Corridor 
EIS

1991

Gas tax 
increase

Ref 49 
funding

1995

Major 
Investment 
Study

Major 
Investment 
Study

Initiative 
695

Nickel 
funding

2003

TPA 
funding

20051999

Fee bill 
funding

20132010 2015

Puget Sound 
Gateway 
Report

NEPA
Re-evaluation

Gas tax 
increase

Nickel 
funding

TPA 
funding

Fee bill 
funding

Gateway 
Program

Established

CWA 
funding

CWA 
funding

Begin ROW 
acquisition

Presenter
Presentation Notes
CRAIG

Project has several decades of history   
EIS is over 10 years old
50% of ROW has been purchased on EIS footprint. Most of SR509 R/W has been purchased with Nickel/TPA funds
Tolling was introduced and OK’d by stakeholders in 2012. Tolling will be used for some funding, and to manage demand & make a smaller footprint possible
While tolling has been adopted, never part of EIS. We are currently working on practical design and NEPA re-evaluation

Notes:
Understand 2010 feasibility study, stakeholder adoption, letter.  Chain of events. 



Legislative Direction

In making budget allocations to the Puget Sound Gateway project, the department 
shall implement the project's construction as a single corridor investment.

The department shall develop a coordinated corridor construction and 
implementation plan for SR 167 and SR 509 in collaboration with affected 
stakeholders. 

Specific funding allocations must be based on where and when specific project 
segments are ready for construction to move forward and investments can be best 
optimized for timely project completion. Emphasis must be placed on avoiding gaps 
in fund expenditures for either project.
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Total funding is $1.87 billion; this amount assumes $310 million local match and 
tolling funding.

Puget Sound Gateway Program
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$2b

$1.5b

$1.0b

$0.5b

$0.0b

Total
$1.87b Local contribution of $130 million

Toll funding of $180 million 

Connecting Washington funding 
of up to $1.57 billion



Puget Sound Gateway Funding
as enacted by 2015 Legislature
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Puget Sound Gateway Process
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Steering and Executive Committee Meetings



Scenario Refinement Process
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SR 509 Overview
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• SR 509 improves transportation 
connections between urban and 
manufacturing centers in south King 
County for people and goods

• Provides south access to airport for 
passengers and air freight

• Adjacent Sound Transit and King 
County trail projects are moving 
forward with designs that are 
dependent on the SR 509 footprint
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Scenario 3A
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SR 509: Scenario 3A
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$923 million
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Preliminary Gateway Construction Staging
within Phase 1
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Must be within 18 months of construction




Local Access
• 188th Interchange (south half)
• 200th Interchange
• South Access Expressway
• Valley Interchange (east half)
• Meridian Interchange (west half)

I-5
• 272nd to SR 516 NB auxiliary lane
• SR 516 to SR 509 NB collector/distributor lanes
• SR 516 to 272nd SB second auxiliary lane
• 272nd to 320th SB auxiliary lane
• SR 167 – SR 18 NB auxiliary lane

HOV
• SR 509 HOV (fifth and sixth lanes)
• SR 509 HOV Direct Access Ramps
• SR 167 HOV (fifth and sixth lanes)
• SR 167 HOV Direct Access Ramps

Gateway Phasing
Preliminary Preferred Scenario
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SR 509: 3A
$923m

SR 167: 2C
$1,059m

PHASE 1 (to 2031) PHASE 2 (future)

Connect WA 
$1,565m

Toll 
$180m

Local 
$130m

FASTLANE 
$114m



Next Steps
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In the next year, we will:
• Continue to meet with the community and stakeholders to refine the 

project design
• Reach out to impacted property owners and continue the right of way 

acquisition process
• Complete environmental re-evaluation of the project
• Collaborate with Sound Transit on Federal Way Link Extension 

construction
• Develop the construction and implementation plan
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More information:

Craig J. Stone, PE
Puget Sound Gateway Program Administrator
(206) 464-1222
stonec@wsdot.wa.gov

Omar Jepperson, PE
SR 509 Project Manager
(206) 716-1125
jeppero@wsdot.wa.gov

mailto:stonec@wsdot.wa.gov
mailto:jeppero@wsdot.wa.gov
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